Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	08 March 2026
Team ID	PNT2022TMIDxxxxxx
Project Name	**Visualizing Housing Market Trends using Tableau & Flask**
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	As a user, I want to load the housing dataset so that I can analyze housing market data.	3	High	Team
Sprint-1	Data Processing	USN-2	As a user, I want to process housing data using Python so that it becomes ready for visualization.	3	High	Team
Sprint-2	Dashboard Creation	USN-3	As a user, I want to create Tableau dashboards to visualize housing price trends.	5	Low	Team
Sprint-2	Feature Analysis	USN-4	As a user, I want to analyze housing features such as bedrooms, bathrooms and floors.	4	Medium	Team
Sprint-3	Web Integration	USN-5	As a user, I want to integrate Tableau dashboards into a Flask web application.	3	High	Team
Sprint-4	User Interface	USN-6	As a user, I want to access dashboards through a web interface.	2	Medium	Team
					High	Team
					Medium	Team

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	10 March 2026	15 March 2026	20	15 March 2026
Sprint-2	20	6 Days	17 March 2026	22 March 2026	20	22 March 2026
Sprint-3	20	6 Days	24 March 2026	29 March 2026	20	29 March 2026
Sprint-4	20	6 Days	31 March 2026	05 March 2	20	05 March 2026

Velocity:
Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software

https://www.atlassian.com/agile/tutorials/epics

https://www.atlassian.com/agile/tutorials/sprints

https://www.atlassian.com/agile/project-management/estimation

https://www.atlassian.com/agile/tutorials/burndown-charts